COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 28/ 2017

ESTI MATE SUMVARY 16: 07: 37
CONTI D C20866 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20866- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 62.0  DAYS TI VE ALLOW 190 WORK DAYS
US 36 at MP 140.1 and MP 140.9 PERCENT TI ME: 32.63 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO BR0362- 037
US 36 BRI DGE REPLACEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: WASH NGTON
CONTRACTOR:
JHL ENTERPRI SES, I NC. dba JHL CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 28/ 2017 DATE TI ME STARTED 09/ 25/ 2017
7076S. ALTON WAY, BLDG H DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 25/ 2017
DATE AWARDED 08/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 06/ 2017 DATE ACCEPTED
CENTENNI AL CO 80112- 20: (303) 741- 6116 DATE NOTI CE TO PROCEED 09/ 25/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,016, 406. 02 PARTI Cl PATI NG $ 1, 000, 458. 03 $ 146, 750. 66
AWARD PRQJECT AMT: $ 3,827, 189. 24 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 24.91% TOTAL EARNI NGS 1, 000, 458. 03 146, 750. 66
FUNDS AVAI LABLE: $  3,015,6947.99 STOCKPI LED MATERI ALS 174, 610. 42 174, 610. 42
GROSS EARNI NGS 1, 175, 068. 45 321, 361.08
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,268. 14 -3,457.52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 150, 800. 31 317, 903. 56
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 150, 800. 31 317,903. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 317, 903. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 1, 123. 000 1,123. 000
SY 0. 000 0. 00
5.27000 1, 123. 000 5,918. 21
0010 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 816. 000 0. 000
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0015 202- 00250 *Renoval of Pavenent Marking 1, 489. 000 1, 489. 000
SF 0. 000 0. 00
3.97000 1, 489. 000 5,911. 33
0017 202- 00090 Rem Del i neat or Novenber 2017 MCRs 37.000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0020 202-01000 *Renoval of Fence 2,110. 000 2,110. 000
LF 0. 000 0. 00
1. 70000 2,110. 000 3,587.00
0025 202-01035 *Renoval of Gate 2.000 2.000
EACH 0. 000 0. 00
226. 65000 2.000 453. 30
0030 203- 00050 *Unsui tabl e Materi al 134. 000 0. 000
cY 134. 000 1, 557. 08
11. 62000 134. 000 1, 557. 08
0035 203- 00060 *Enbankment Material (Conplete In Place) 8, 084. 000 0. 000
cY 374.000 20, 678. 46
55. 29000 374.000 20, 678. 46
0040 203-01500 *Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0045 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

226. 64000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203-01620 Sweepi ng 20. 000 0. 000
HOUR 0. 000 0. 00
73. 66000 0. 000 0. 00
0060 206-00000 *Structure Excavation 1, 542. 000 0. 000
CY 0. 000 0. 00
18. 13000 0. 000 0. 00
0065 208-00002  *Erosion Log Type 1 (12 Inch) 5, 639. 000 4, 740. 000
LF 0. 000 0. 00
4. 25000 4, 740. 000 20, 145. 00
0070 208-00013 *Erosion Log Type 1 (20 Inch) 270. 000 270. 000
LF 0. 000 0. 00
10. 20000 270. 000 2,754.00
0075 208-00035  *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 3,399. 66
1, 699. 83000 2.000 3, 399. 66
0085 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3, 682. 97000 2.000 7,365. 94
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 5. 000
HOUR 0. 000 0. 00
62. 33000 5. 000 311. 65
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 2.000
HOUR 0. 000 0. 00
96. 32000 2.000 192. 64
0100 208- 00207 *Erosi on Control Management 50. 000 11. 000
DAY 3. 000 1,019.91
339. 97000 14. 000 4,759. 58
0105 212-00006 *Seedi ng (Native) 2.620 0. 000
ACRE 0. 000 0. 00
849. 92000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 212-00009 *Seedi ng (Tenpor ary) 2. 400 2.400
ACRE 0. 000 0. 00
623. 27000 2. 400 1, 495. 85
0115 212-00032 *Soi | Condi tioning 2.620 0. 000
ACRE 0. 000 0. 00
3, 682. 97000 0. 000 0. 00
0120 213-00003 *Miul ching (Weed Free) 4. 850 2. 400
ACRE 0. 000 0. 00
679. 93000 2. 400 1, 631. 83
0125 213-00061 *Mul ch Tacki fier 970. 000 500. 000
LB 0. 000 0. 00
2.72000 500. 000 1, 360. 00
0130 304- 06000 *Aggregat e Base Course (C ass 6) 152. 000 0. 000
TON 0. 000 0. 00
96. 32000 0. 000 0. 00
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
283. 31000 0. 000 0. 00
0140 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 1, 277. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0145 420-00112 *CGeotextile (Drainage) (Cass 1) 2, 274. 000 0. 000
SY 0. 000 0. 00
4. 82000 0. 000 0. 00
0150 506- 00209 *Riprap (9 Inch) 354. 000 0. 000
CY 0. 000 0. 00
111. 06000 0. 000 0. 00
0155 506-00218  *Riprap (18 Inch) 1, 072. 000 0. 000
CY 0. 000 0. 00
111. 06000 0. 000 0. 00
0160 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 6. 000 0. 000
TON 0. 000 0. 00
509. 95000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 700. 000 0. 000
LF 0. 000 0. 00
23. 34000 0. 000 0. 00
0170 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 884. 55000 0. 000 0. 00
0175 606- 02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,193. 92000 0. 000 0. 00
0180 607-00005 *End Post 4.000 0. 000
EACH 0. 000 0. 00
277. 64000 0. 000 0. 00
0185 607-00010 *Corner and Line Brace Post 6. 000 0. 000
EACH 0. 000 0. 00
334. 30000 0. 000 0. 00
0190 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 2,021. 000 0. 000
LF 0. 000 0. 00
7.08000 0. 000 0. 00
0195 607-11580 *Fence (Tenporary) 2, 280. 000 2, 280. 000
LF 0. 000 0. 00
4. 82000 2,280. 000 10, 989. 60
0200 607-60120 *20 Foot Cate 2. 000 0. 000
EACH 0. 000 0. 00
736. 60000 0. 000 0. 00
0205 609-60011  *Curb Type 6 (Section M 180. 000 0. 000
LF 0. 000 0. 00
14. 17000 0. 000 0. 00
0206 612-00041 Delin (Flex) (Ty |) Novenber 2017 MCRs 29. 000 29. 000
EACH 0. 000 0. 00
103. 55000 29. 000 3,002. 95
0208 612-00043 Delin (Flex) (Ty I11) Novenber 2017 MCRs 8.000 8. 000
EACH 0. 000 0. 00
108. 10000 8. 000 864. 80



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20866- BI D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 615- 00030 *Enbanknent Protector Type 3 6. 000 0. 000
EACH 0. 000 0.00
1, 643. 17000 0. 000 0.00
0215 621-00450 *Det our Pavenent 8, 463. 000 6, 771. 000
SY 0. 000 0. 00
42. 28000 6, 771. 000 286, 277. 88
0220 624-20300 *Det our Drainage Pipe (dass 0) 322. 000 322. 000
LF 0. 000 0. 00
12. 67000 322. 000 4,079.74
0225 624-22012 *12 Inch Drainage Pipe (O ass 2) 90. 000 0. 000
LF 0. 000 0.00
107. 66000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0.00
30, 000. 00000 0. 400 12, 000. 00
0235 626-00000 *Mobi |'i zati on 1. 000 0. 254
LS 0. 050 31, 500. 00
630, 000. 00000 0. 304 191, 520. 00
0240 626-01104 *Public Information Services (Tier V) 1.000 0. 250
LS 0.125 991. 50
7,932. 00000 0. 375 2,974.50
0245 627- 00008 *Modi fied Epoxy Pavenent Marking 38. 000 0. 000
GAL 0. 000 0. 00
254. 00000 0. 000 0. 00
0250 627-00013 *Paverent Marking Paint (H gh Build) 64. 000 64. 000
GAL 0. 000 0. 00
141. 00000 64. 000 9, 024. 00
0255 630-00000  *Fl aggi ng 5, 000. 000 776. 500
HOUR 157. 000 4,239. 00
27.00000 933. 500 25, 204. 50
0260 630-00007  *Traffic Control Inspection 100. 000 27.000
DAY 9. 000 1, 827.00
203. 00000 36. 000 7,308. 00



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-00012 *Traffic Control Managenent 200. 000 42.000
DAY 12. 000 8, 964. 00
747.00000 54. 000 40, 338. 00
0270 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 4. 000
EACH 0. 000 0. 00
1, 133. 00000 4.000 4,532. 00
0275 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
215. 00000 2.000 430. 00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 39. 000
EACH 0. 000 0. 00
77.00000 39. 000 3, 003. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 7.000
EACH 0. 000 0. 00
39. 00000 7.000 273.00
0290 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
20, 397. 00000 1. 000 20, 397. 00

0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
29. 00000 25. 000 725. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 0. 000 0. 00
34. 00000 6. 000 204. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 4. 000
EACH 0. 000 0. 00
34. 00000 4. 000 136. 00
0310 630-80367 *Portable Traffic Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
5, 439. 00000 2.000 10, 878. 00
0315 630-80370 *Concrete Barrier (Tenporary) 2, 235. 000 1,117.500
LF 0. 000 0. 00

12. 70000 1, 117. 500 14,192. 25



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0320 630-80380 *Traffic Cone 100. 000 18. 500
EACH 0. 000 0. 00
3. 40000 18. 500 62. 90
0325 630- 80430 *Runble Strip (Portable) 4.000 1. 500
EACH 0. 000 0. 00
2,266. 00000 1. 500 3,399. 00
0330 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 4. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
991. 00000 2.000 1, 982. 00
0335 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 194. 530 194. 53
1. 00000 194. 530 194.53
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,697,896.71% 74,371.14 % 735,514. 18



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 F-22-X
0370 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
27, 763. 89000 1. 000 27,763. 89
0375 206- 00000 *Structure Excavation 450. 000 450. 000
CcY 0. 000 0. 00
18. 13000 450. 000 8, 158. 50
0380 206- 00100 *Structure Backfill (dass 1) 546. 000 0. 000
CY 0. 000 0. 00
58. 93000 0. 000 0. 00
0385 206- 00200 *Structure Backfill (dass 2) 200. 000 0. 000
CcY 0. 000 0. 00
58. 93000 0. 000 0. 00
0390 206- 00360 *Mechani cal Rei nforcenent of Soil 546. 000 0. 000
CcY 0. 000 0. 00
36. 26000 0. 000 0. 00
0395 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0400 502- 00460 *Pile Tip 12. 000 0. 000
EACH 12. 000 1, 155. 84
96. 32000 12. 000 1, 155. 84
0405 502-11489 *Steel Piling (HP 14x89) 475. 000 0. 000
LF 475. 000 10, 925. 00
23. 00000 475. 000 10, 925. 00
0406 900-00012  Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 50. 000 0. 000
LF 50. 000 920. 00
18. 40000 50. 000 920. 00
0410 503-00048 *Drilled Caisson (48 Inch) 84. 000 84. 000
LF 0. 000 0. 00
511. 77000 84. 000 42,988. 68
0415 503-00310 *Crosshol e Soni ¢ Loggi ng Testing 2.000 0. 000
EACH 2.000 3, 399. 66
1, 699. 83000 2.000 3,399. 66



CONTI D C20866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-22-X
0420 515-00120 Wat er proof i ng ( Menbr ane) 845. 000 0. 000
SY 0. 000 0. 00
20. 30000 0. 000 0. 00
0425 518-01002 Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
255. 16000 0. 000 0. 00
0430 601- 03040 *Concrete Oass D (Bridge) 442.000 0. 000
cY 6. 200 3,562.21
574.55000 6. 200 3,562.21
0435 602-00011 *Rei nforcing Steel (H gh Perfornance) 71, 709. 000 0. 000
LB 1, 680. 000 1,512. 00
0. 90000 1, 680. 000 1,512. 00
0435 MATERI AL ALLOMNCE Rebar 0. 000
LB 70, 029. 000 43, 417. 98
0. 62000 70, 029. 000 43, 417. 98
0436 900- 00007 Added |tem (Each)/ Pre-cast Deck Panel Stockpile F-22-X 60. 000 0. 000
EACH 60. 000 22,482. 60
374.71000 60. 000 22,482. 60
0440 606-11030 *Bridge Rail Type 10M 391. 000 0. 000
LF 0. 000 0. 00
106. 07000 0. 000 0. 00
0445 613-00200 2 Inch Electrical Conduit 400. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0450 618-00142 Prestressed Concrete | (BT42) 589. 000 0. 000
LF 0. 000 0. 00
248. 39000 0. 000 0. 00
0450 MATERI AL ALLOMNCE Prestress G rder 0. 000
LF 589. 000 72, 600. 14
123. 26000 589. 000 72,600. 14
CAT 0300 CURRENT AMI $ 749, 166.79 $ 159,975.43 $ 238, 886. 50



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 F-23-U

0455 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
27, 763. 89000 1. 000 27,763. 89
0460 206- 00000 *Structure Excavation 480. 000 480. 000
CY 0. 000 0. 00
18. 13000 480. 000 8, 702. 40
0465 206- 00100 *Structure Backfill (dass 1) 744. 000 0. 000
CY 0. 000 0. 00
58. 93000 0. 000 0. 00
0470 206- 00200 *Structure Backfill (dass 2) 70. 000 0. 000
CY 0. 000 0. 00
58. 93000 0. 000 0. 00
0475 206- 00360 *Mechani cal Rei nforcenent of Soil 744. 000 0. 000
CY 0. 000 0. 00
36. 26000 0. 000 0. 00
0480 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 78. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0485 502- 00460 *Pile Tip 12. 000 0. 000
EACH 12. 000 1, 155. 84
96. 32000 12. 000 1, 155. 84
0490 502- 00500 *Conpl ete Joint Penetration (CIP) Splice 14. 000 0. 000
EACH 14. 000 4, 085. 20
291. 80000 14. 000 4,085. 20
0495 502-11489 *Steel Piling (HP 14x89) 544. 000 0. 000
LF 544. 000 12,512. 00
23. 00000 544. 000 12,512. 00
0496 900-00012  Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 30. 000 0. 000
LF 30. 000 552. 00
18. 40000 30. 000 552. 00
0500 515-00120 Wat er proof i ng (Menbr ane) 480. 000 0. 000
SY 0. 000 0. 00

20. 30000 0. 000 0. 00



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQIECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 F-23-U

0505 518-01002 Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
255. 16000 0. 000 0. 00
0510 601- 03040 *Concrete Class D (Bridge) 315. 000 0. 000
CY 0. 000 0. 00
574.55000 0. 000 0. 00
0515 602-00011 *Rei nforcing Steel (H gh Perfornance) 41, 820. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0515 MATERI AL ALLOMNCE Rebar 0. 000
LB 41, 820. 000 25, 928. 40
0. 62000 41, 820. 000 25, 928. 40
0516 900- 00007 Added |tem (Each)/ Pre-cast Deck Panel Stockpile F-23-U 27.000 0. 000
EACH 27.000 10, 117. 17
374.71000 27.000 10, 117. 17
0520 606-11030 *Bridge Rail Type 10M 227.000 0. 000
LF 0. 000 0. 00
106. 07000 0. 000 0. 00
0525 613-00200 2 Inch Electrical Conduit 246. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0530 618-00142 Prestressed Concrete | (BT42) 265. 000 0. 000
LF 0. 000 0. 00
248. 39000 0. 000 0. 00
0530 MATERI AL ALLOMNCE Prestress G rder 0. 000
LF 265. 000 32, 663. 90
123. 26000 265. 000 32, 663. 90

CAT 0301 CURRENT AMI  $ 492, 155.55 $ 87,014.51 % 123, 480. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
26, 241. 97000 1. 000 26, 241. 97
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PCN: 20866- Bl D ESTI MATE RUN 12/ 28/ 2017
PRQJECT: BR0362- 037 ESTI MATE NO 0004 16: 07: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
43, 240. 00000 1. 000 43, 240. 00
0545 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 705. 00000 1. 000 7,705.00

CAT 0400 CURRENT AMI  $ 77,186.97 $

0.00$ 77,186. 97

PRQJIECT TOTAL CURRENT AMI $ 4,016, 406.02 $

321,361.08%$ 1,175, 068. 45



